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Project Status Update

Continuing to define goals and objectives
to define range of alternatives

Habitat

Water Quality Management

Air Quality Management

Infrastructure
Developing criteria to focus description
of alternatives to be included in
Ecosystem Restoration Plan (ERP) and
Programmatic EIR (PEIR)
Will be starting to prepare Draft ERP and
PEIR




Next Step - Define Alternatives

Identify range of criteria to focus alternatives
Combine various factors and components into
range of alternatives for ERP

In-Sea factors include habitat, water quality
management, and air quality management issues
Upland factors include habitat issues throughout the
watershed
Configurations include partial Sea layouts and a whole
Sea layout

Advisory Committee/Working Group input:
Input to focus the descriptions of the alternatives

Next Step - Prepare Draft ERP

Modify Existing Conditions and No Action
Alternative descriptions
Describe each Restoration Alternative
For each Alternative:
Describe habitat goals and benefits/drawbacks
Prepare specific layouts for habitat and facilities to
manage flows, water quality, and air quality
Prepare phased construction/O&M plans and costs
Describe recreational and local economic
opportunities
Advisory Committee/Work Group input:
Review modified Existing Conditions & No Action
Alternative descriptions and draft descriptions of
alternatives




Next Step - Prepare Draft PEIR

Prepare Draft PEIR

Compare Alternatives to No Action Alternative,
Existing Conditions, and Variability Conditions
("Cumulative Impact Conditions")

Determine impact of "Second 800TAF Transfer" on a

programmatic basis

Advisory Committee/Work Group input:

Screening criteria and range of alternatives for PEIR
Significance criteria for PEIR
Input into environmentally-preferred alternative

Overall Schedule

September 20, 2005

Jan- Jun 04

Jul -Dec 04

Jan-Jun 05

Jan-Jun 06 ] Jun-Dec 06

Advisory Committee Support

Jun-Dec 05
H

Scoping Process
Preliminary Study Area/Baseline Conditions
and No Action Alternative

Complete

Public Outreach

Analytical Methods

Identify Conceptual Alternatives

Select Alternatives and Prepare Descriptions of Components
Impact Assessment

Mitigation Measures

Cumulative Impact Assessment

Prepare Draft Ecosystem Restoration Plan
Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Restoration Plan
Prepare Final Programmatic EIR

Prepare Financing Plan

=

Financing Plan will be completed with

Final Documents in 2006




Preliminary Schedule for
Completion of Draft Documents

[Complete Development of Restoration Alternatives
Development of Habitat, Infrastructure, and
Air and Water Quality Components
Finalize Selection of Final Alternatives

[Complete Data Collection for Exist. Conditions,
No Action Alt, & Cum Impact Descriptions

Preparation of Ecosystem Restoration Plan
Prepare Description of Alternatives for Ecosystem Restoration Plan
Prepare Ecosystem Restoration Plan
Finalize Ecosystem Restoration Plan

Preparation of Programmatic EIR
Prepare Final Descriptions of Existing Conditions and
No Action Alternative Descriptions
Conduct Impact Assess and Cum Impact Assessments
Prepare Draft PEIR
Finalize Draft PEIR
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